' FORM DPWCIA 2/05

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTHS OF

January and February 2012

Date: February 27, 2012

CONTRACTOR: Summit Construction, Inc. Invoice No.: 4844 .
ADDRESS: 98-055 Kamehameha Highway, C-2 Contract No. 57448 [V{
City, State ZIP: Aiea, Hawaii, 96701 DAGS Job No. 11-10-0478
PROJECT TITLE: Information and Communication Services Division, Kaupulehu Radio Site and Tower
CONTRACT
Basic Contract Amount $ 2,666,888  [FORINSPECTION BRANCHUSE
[ ] SUBMITTAL REGISTER [ [ COMMENCEMENT REQUIREMENTS
DUE MONTHLY:
CHANGE ORDERS [ ] PROJECT SCHEDULE - INITIAL & ONGOING
Total $ 272,921.00 [ 1 DALY REPORTS [ ] PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST
Adjusted Contract Amount $ 2,939,809 |1 1 cONTRACT NUMBER [ ] PROJECT NAME & LOCATION
[ ] ALL SIGNATURES
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 2,666,888 98.05% $ 267,606 $ 2,934,494
Retained REDUCED [ X] $ 4,188 $ 6,690 $ 10,878
Amount Subject to Payment $ 2,662,700 $ 260,916 $ 2,923,616
Payments to Date $ 2,662,700 $ 227,230 $ 2,889,930
Payments Now Due $ - $ 33686 |$ 33,686
Payment No. 13
Remarks:
1. Computed and Checked by:
2. | certify that the above bill is correct, just, that payment has not been received, and all payroll
. af_ﬁdavi(s have been submitted, are cumrent, or proper deductive exclusions have been made to
—~ this request.
3-5=1>—
3. Recommended; Project inspector or Engineer Date:
SUMMIT CONSTRUCTION, INC.
Name of Contractor
% d ho— 3/ Dd'/zo/L
4. Recommended: Area Engineer/Architect Date:
‘l MJ Z E OQD@/ ‘Z Vice President ‘ ) 7//)-
5. fpproped: Branch ief or District Engineer Date: y signature / Title: Date
Theq Pub) LWugs Adar tratzgles t e been issued and the work performed.
tate Public Works Administrator Date:

v/



BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: January and February 2012

DPW-CIA 7/06

CONTRACTOR: Summit Construction, Inc. Contract No.: 57448
PROJECT TITLE: Information and Communication Services Division DAGS Job No.: 11-10-0478
Kaupulehu Radio Site and Tower

a CONTRACT
% BASIC CONTRACT | COMPL. TO AMOUNT
9 PRIME CONTRACTOR TRADE LICENSE NO. AMOUNT DATE % CMPI:I RETAINED
(&)

Summit Construction, Inc. General Contractor ABC-14703 $1,698,330 $1,698,330] 100.00% $4,188

SUB-
BASIC SUB- CONTRACT
CONTRACT COMPL. TO RETN AMOUNT
SUBCONTRACTOR TRADE LICENSE NO. AMOUNT DATE % CMPE % RETAINED
1 |Pacificomm Systems Tower BC-26886 $158,296 $158,296 | 100.00% 0% $0
2 |On The Line Fencing Fencing C-30989 $29,600 $29,600] 100.00% 0% $0
3 |South Pacific Steel Reinforcing Steel C-16621 $54,266 $54,266| 100.00% 0% $0
4 |K. H. Masonry Masonry C-28330 $65,621 $65,621| 100.00% 0% $0
5 |Acutron Acoustic Insulation C-4603 $25,708 $25,708| 100.00% 0% $0
6 |Beachside Roofing Roofing BC-22075 $73,360 $73,360| 100.00% 0% $0
7 |Ace Contractor Painting C-5193 $11,820 $11,820] 100.00% 0% $0
8 |Neil Nakai Fuel Storage & Piping C-6553 $83,000 $83,000| 100.00% 0% $0
9 |National Fire Protection Fire Extinguishing C-13717 $47,187 $47,187 | 100.00% 0% $0
10 |Aircond Hawaii HVAC C-9786 $69,700 $69,700] 100.00% 0% $0
11 |American Electric Electrical C-24422 $350,000 $350,000{ 100.00% 0% $0
Sub-Contractor Total $968,558 $968,558
Total Retained from Subs $0

[ [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

SUMMIT CONSTRUCTION, INC.

Name of Conjfactor

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

A7/,

Checked/Verified by:

BS.

Initial - Project Inspector or Engineer




DPW-CIA 7/06
_CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: January and February 2012

CONTRACTOR: Summit Construction, Inc. Contract No.: 57448
PROJECT TITLE: Information and Communication Services Division DAGS Job No.: 11-10-0478
Kaupulehu Radio Site and Tower
RETN
a 2.5% CHANGE
l‘.lDJ COMPL. ORDER
o CHANGE ORDER COMPL. T0 AMOUNT
3 | PRIME CONTRACTOR TRADE LICENSE NO. AMOUNT TO DATE |% CMPL| DATE | RETAINED
Summit Construction, Inc. General Contractor ABC-14703 $272,921 $267,606| 98.05% 2.5% $6,690|C
CHANGE
ORDER SUB
CHANGE ORDER SUB | COMPL. AMOUNT
SUBCONTRACTOR TRADE LICENSE NO. AMOUNT TO DATE |% CMPLIRETN %[ RETAINED
Total Retained from Subs D

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $6,690]

I certify that the above retentions are correct for this request.

Checked/Verified by:

SUMMIT CONSTRUCTION, INC. 6()—
Name of Contract .
./
ﬁ Z / )_7 //l Initial - Project Inspector or Engineer

By Signature - Date

NOTE:
Columnar totals shali be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS .?iEC_El\{%Q -PD{\%-S‘
Monthly Payment Slip Y. 0F PUBLIC WUERS
PAYMENT NO.: 13 PROJECT TITLE: INFORMATION AND COMMUNICAM?O“@EV?CESA DI\?I:SISO(I]\I -

KAUPULEHU RADIO SITE AND TOWER

BILLING MONTH: February-12 DAGS JOB NO.: 11-10-0478 CONTRACT NO.: 57448

CONTRACTOR: SUMMIT CONSTRUCTION, INC.

VENDOR CODE: 27392600

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol Amount Earned etainage Amount Due
Totals:
Change Order Payment Suffix: 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
04 B07-468M $34,550.00 $864.00 $33,686.00
Totals: $34,550.00 $864.00 $33,686.00
Grand Total: $34,550.00 $864.00 $33,686.00
Verifie By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 27392600

Cost Code 3A1
Voucher No. 3O%N3T
ﬁ >
Verified By ‘4hL



